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ESTIMATE RUN 12/12/2005

ESTIMATE SUMMARY 15:56:26

CONTID: C13568         ESTIMATE NO: 0015 PROG 2002

PCN: 13568-BID    COFRS REPORTING CATEGORY: 4             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

Ft. Morgan to Brush (Phase I) PERCENT TIME:

PROJECT NO: IM 0761-183                   

Ft. Morgan to Brush (Phase I)

NAME OF ROAD: 076A

PROJECT COUNTIES: MORGAN

CONTRACTOR:

SEMA CONSTRUCTION, INC. PAY PERIOD ENDING 12/12/2005 DATE TIME STARTED 10/01/2004

7353 S. EAGLE STREET DATE LET 07/01/2004 DATE WORK BEGAN

 DATE AWARDED 07/16/2004 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 08/09/2004 DATE ACCEPTED

CENTENNIAL CO 80112-4223303/627-2600 DATE NOTICE TO PROCEED 10/01/2004

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 14,119,301.49 PARTICIPATING $ $ 145,564.96

AWARD PROJECT AMT: 13,055,555.00 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS
-3,140.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -1,606.56

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

97.23

TIME ALLOW:

ORIG TIME ALLOW:

253 WORK DAYS

WORK DAYS245

93.44%

926,846.47

145,564.96

142,424.96

140,818.40

$

$

$

$

13,192,455.02

0.00

13,192,455.02

11,840.09

13,204,295.11

-38,400.36

0.00

13,165,894.75

0.00

AMOUNT DUE 13,165,894.75 140,818.40

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 140,818.40

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

246.0
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PCN: 13568-BID    ESTIMATE RUN 12/12/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0015 15:56:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 REMOVAL OF STRUCTURE 123.000 123.000

EACH 0.000 0.00

430.00000 123.000 52,890.00

202-00001  
 

0010 REMOVAL OF TREE 28.000 28.000

EACH 0.000 0.00

300.00000 28.000 8,400.00

202-00010  
 

0015 REMOVAL OF SLOPE AND DITCH PAVING 136.000 136.000

SY  0.000 0.00

10.00000 136.000 1,360.00

202-00026  
 

0020 REMOVAL OF PIPE 1,108.000 1,108.000

LF  -64.000 -544.00

8.50000 1,044.000 8,874.00

202-00035  
 

0025 REMOVAL OF END SECTION 146.000 145.500

EACH -0.500 -60.00

120.00000 145.000 17,400.00

202-00037  
 

0030 REMOVAL OF CURB 77,826.000 77,826.000

LF  0.000 0.00

1.60000 77,826.000 124,521.60

202-00201  
 

0035 REMOVAL OF CONCRETE PAVEMENT 48,661.000 48,661.000

SY  0.000 0.00

4.75000 48,661.000 231,139.75

202-00210  
 

0040 REMOVAL OF ASPHALT MAT 28,974.000 28,974.000

SY  0.000 0.00

3.30000 28,974.000 95,614.20

202-00220  
 

0045 *REMOVAL OF PAVEMENT MARKING 18,637.000 18,637.000

SF  0.000 0.00

0.85000 18,637.000 15,841.45

202-00250  
 

0050 *REMOVAL OF LIGHT STANDARD CMO#4 88.000 88.000

EACH -4.000 -440.00

110.00000 84.000 9,240.00

202-00700  
 

0055 *REMOVAL OF GROUND SIGN 389.000 276.000

EACH 9.000 234.00

26.00000 285.000 7,410.00

202-00810  
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PCN: 13568-BID    ESTIMATE RUN 12/12/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0015 15:56:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 *REMOVAL OF FENCE 172,150.000 156,331.000

LF  4,115.000 1,069.90

0.26000 160,446.000 41,715.96

202-01000  
 

0065 *REMOVAL OF GUARDRAIL TYPE 3 4,332.000 4,332.000

LF  0.000 0.00

2.40000 4,332.000 10,396.80

202-01130  
 

0070 PLUG CULVERT 19.000 19.000

EACH 0.000 0.00

530.00000 19.000 10,070.00

202-04001  
 

0075 *SANDBLASTING 11,771.000 11,771.000

SF  0.000 0.00

0.40000 11,771.000 4,708.40

202-05150  
 

0080 *EMBANKMENT MATERIAL (COMPLETE IN PLACE) CMO #7 775,281.000 775,281.000

CY  0.000 0.00

3.60000 775,281.000 2,791,011.60

203-00060  
 

0085 BLADING 100.000 52.500

HOUR 0.000 0.00

140.00000 52.500 7,350.00

203-01500  
 

0090 DOZING 110.500 110.500

HOUR 0.000 0.00

140.00000 110.500 15,470.00

203-01550  
 

0091 POTHOLING CMO 13 57.000 19.500

HOUR 37.500 6,600.00

176.00000 57.000 10,032.00

203-01597  
 

0095 WETLAND TOPSOIL 700.000 700.000

CY  0.000 0.00

14.00000 700.000 9,800.00

207-00305  
 

0100 STOCKPILE WETLAND TOPSOIL 700.000 700.000

CY  0.000 0.00

7.00000 700.000 4,900.00

207-00310  
 

0105 *EROSION LOG 21,332.000 21,332.000

LF  0.000 0.00

3.40000 21,332.000 72,528.80

208-00005  
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PCN: 13568-BID    ESTIMATE RUN 12/12/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0015 15:56:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0110 *EROSION BALES (WEED FREE) 1,695.000 1,695.000

EACH 0.000 0.00

11.00000 1,695.000 18,645.00

208-00011  
 

0115 *SILT FENCE 22,891.000 22,891.000

LF  0.000 0.00

1.50000 22,891.000 34,336.50

208-00020  
 

0120 CONCRETE WASHOUT STRUCTURE 2.000 2.000

EACH 0.000 0.00

580.00000 2.000 1,160.00

208-00045  
 

0125 *EROSION CONTROL SUPERVISOR 1.000 1.000

L S 0.000 0.00

9,400.00000 1.000 9,400.00

208-00200  
 

0130 *RESET LIGHT STANDARD 5.000 1.000

EACH 0.000 0.00

2,000.00000 1.000 2,000.00

210-00750  
 

0130 MATERIAL ALLOWANCE 4.000

EACH 0.000 0.00

240.00000 4.000 960.00

0135 MODIFY INLET 6.000 6.000

EACH 0.000 0.00

2,500.00000 6.000 15,000.00

210-04020  
 

0140 ADJUST VALVE BOX 0.000 0.000

EACH 0.000 0.00

180.00000 0.000 0.00

210-04050  
 

0141 RESET GATE CMO 13 0.000 0.000

EACH 0.000 0.00

275.00000 0.000 0.00

210-01011  
 

0145 *SEEDING (NATIVE) 299.100 299.100

ACRE 0.000 0.00

350.00000 299.100 104,685.00

212-00006  
 

0150 *SOIL PREPARATION (SPECIAL) 299.100 299.100

ACRE 0.000 0.00

1,200.00000 299.100 358,920.00

212-00047  
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PCN: 13568-BID    ESTIMATE RUN 12/12/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0015 15:56:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0155 *MULCHING (WEED FREE HAY) ITEM DELETED MCR 1 0.000 0.000

ACRE 0.000 0.00

230.00000 0.000 0.00

213-00002  
 

0156 MULCHING (WEED FREE STRAW) MCR 1 291.900 291.900

ACRE 0.000 0.00

230.00000 291.900 67,137.00

213-00004  
 

0160 *MULCH TACKIFIER 59,850.000 59,850.000

LB  0.000 0.00

1.30000 59,850.000 77,805.00

213-00061  
 

0165 *SOIL BINDER 132.600 132.600

ACRE 0.000 0.00

320.00000 132.600 42,432.00

213-00100  
 

0170 *PERENNIALS (2.25 INCH POT) 4,000.000 4,000.000

EACH 0.000 0.00

2.40000 4,000.000 9,600.00

214-00905  
 

0175 *SOIL RETENTION BLANKET (STRAW/COCONUT) 74,840.000 74,840.000

SY  0.000 0.00

1.20000 74,840.000 89,808.00

216-00041  
 

0180 *HERBICIDE TREATMENT 0.000 0.000

HOUR 0.000 0.00

170.00000 0.000 0.00

217-00020  
 

0185 *AGGREGATE BASE COURSE (CLASS 6) 28,936.130 28,936.130

TON 0.000 0.00

16.25000 28,936.130 470,212.11

304-06000  
 

0190 AGGREGATE BASE COURSE (CLASS 7) (SPECIAL) 4,514.290 4,514.290

TON 0.000 0.00

22.00000 4,514.290 99,314.38

304-07009  
 

0195 FULL DEPTH RECLAMATION OF HOT MIX ASPH. PAVEMENT 5,958.000 5,958.000

SY  0.000 0.00

1.50000 5,958.000 8,937.00

310-00500  
 

0200 *HOT BITUMINOUS PAVEMENT (PATCHING) (ASPHALT) 1,776.960 1,776.960

TON 0.000 0.00

140.00000 1,776.960 248,774.40

403-00720  
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PCN: 13568-BID    ESTIMATE RUN 12/12/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0015 15:56:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0205 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 845.640 845.640

TON 0.000 0.00

51.00000 845.640 43,127.64

403-33741  
 

0210 *CONCRETE PAVEMENT (8 INCH) 0.000 0.000

SY  0.000 0.00

35.00000 0.000 0.00

412-00800  
 

0215 *CONCRETE PAVEMENT (10 INCH) 19,604.000 19,604.000

SY  0.000 0.00

27.50000 19,604.000 539,110.00

412-01000  
 

0220 *CONCRETE PAVEMENT (12 INCH) 72,909.000 72,065.000

SY  0.000 0.00

29.35000 72,065.000 2,115,107.75

412-01200  
 

0220 MATERIAL ALLOWANCE 0.000

SY  0.000 0.00

3.65783 0.000 0.00

0220 MATERIAL ALLOWANCE 0.000

SY  0.000 0.00

2.37279 0.000 0.00

0225 GEOTEXTILE (DRAINAGE) (CLASS A) 718.000 611.000

SY  107.000 406.60

3.80000 718.000 2,728.40

420-00110  
 

0230 RIPRAP (9 INCH) 625.000 527.000

CY  98.000 7,154.00

73.00000 625.000 45,625.00

506-00209  
 

0235 RIPRAP (12 INCH) 0.000 0.000

CY  0.000 0.00

78.00000 0.000 0.00

506-00212  
 

0240 CONCRETE SLOPE AND DITCH PAVING (REINFORCED) 2.700 2.700

CY  0.000 0.00

570.00000 2.700 1,539.00

507-00100  
 

0245 STRUCTURAL STEEL 768.000 768.000

LB  0.000 0.00

3.10000 768.000 2,380.80

509-00000  
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PCN: 13568-BID    ESTIMATE RUN 12/12/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0015 15:56:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0250 *CONCRETE CLASS B 4.000 4.000

CY  0.000 0.00

260.00000 4.000 1,040.00

601-01000  
 

0255 CONCRETE CLASS D (BOX CULVERT) 32.000 32.000

CY  0.000 0.00

540.00000 32.000 17,280.00

601-03030  
 

0260 *REINFORCING STEEL 3,234.000 3,234.000

LB  0.000 0.00

0.85000 3,234.000 2,748.90

602-00000  
 

0261 REINFORCING STEEL (EPOXY COATED) 2,324.000 2,324.000

LB  0.000 0.00

0.86000 2,324.000 1,998.64

602-00020  
 

0265 15 INCH REINFORCED CONCRETE PIPE 0.000 0.000

LF  0.000 0.00

54.00000 0.000 0.00

603-01150  
 

0270 18 INCH REINFORCED CONCRETE PIPE 144.000 144.000

LF  0.000 0.00

57.00000 144.000 8,208.00

603-01180  
 

0275 24 INCH REINFORCED CONCRETE PIPE 1,535.000 1,535.000

LF  0.000 0.00

59.00000 1,535.000 90,565.00

603-01240  
 

0280 30 INCH REINFORCED CONCRETE PIPE 184.000 184.000

LF  0.000 0.00

58.00000 184.000 10,672.00

603-01300  
 

0285 36 INCH REINFORCED CONCRETE PIPE 1,134.000 1,134.000

LF  0.000 0.00

74.00000 1,134.000 83,916.00

603-01360  
 

0290 42 INCH REINFORCED CONCRETE PIPE 0.000 0.000

LF  0.000 0.00

120.00000 0.000 0.00

603-01420  
 

0295 48 INCH REINFORCED CONCRETE PIPE 186.000 186.000

LF  0.000 0.00

100.00000 186.000 18,600.00

603-01480  
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PCN: 13568-BID    ESTIMATE RUN 12/12/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0015 15:56:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0300 60 INCH REINFORCED CONCRETE PIPE 80.000 80.000

LF  0.000 0.00

160.00000 80.000 12,800.00

603-01600  
 

0301 45X29 IN RCP MCR 1 75.000 75.000

LF  0.000 0.00

265.20000 75.000 19,890.00

603-02360  
 

0305 60X38 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 0.000 0.000

LF  0.000 0.00

240.00000 0.000 0.00

603-02480  
 

0310 76X48 INCH REINFORCED CONCRETE PIPE ELLIPTICAL 38.000 38.000

LF  0.000 0.00

230.00000 38.000 8,740.00

603-02600  
 

0315 15 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

470.00000 0.000 0.00

603-05015  
 

0320 18 INCH REINFORCED CONCRETE END SECTION 6.000 6.000

EACH 0.000 0.00

510.00000 6.000 3,060.00

603-05018  
 

0325 24 INCH REINFORCED CONCRETE END SECTION 47.000 47.000

EACH 0.000 0.00

540.00000 47.000 25,380.00

603-05024  
 

0330 30 INCH REINFORCED CONCRETE END SECTION 2.000 2.000

EACH 0.000 0.00

640.00000 2.000 1,280.00

603-05030  
 

0335 36 INCH REINFORCED CONCRETE END SECTION 49.000 49.000

EACH 0.000 0.00

790.00000 49.000 38,710.00

603-05036  
 

0340 42 INCH REINFORCED CONCRETE END SECTION 0.000 0.000

EACH 0.000 0.00

830.00000 0.000 0.00

603-05042  
 

0345 48 INCH REINFORCED CONCRETE END SECTION 10.000 10.000

EACH 0.000 0.00

940.00000 10.000 9,400.00

603-05048  
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PCN: 13568-BID    ESTIMATE RUN 12/12/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0015 15:56:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0350 60 INCH REINFORCED CONCRETE END SECTION 4.000 4.000

EACH 0.000 0.00

1,400.00000 4.000 5,600.00

603-05060  
 

0351 45X29 IN RCES MCR 1 4.000 4.000

EACH 0.000 0.00

1,210.00000 4.000 4,840.00

603-05136  
 

0355 76X48 INCH REINFORCED CONCRETE END SECTION ELLIPTICAL 4.000 4.000

EACH 0.000 0.00

1,700.00000 4.000 6,800.00

603-05160  
 

0360 *24 INCH REINFORCED CONCRETE PIPE (JACKED) 120.000 120.000

LF  0.000 0.00

510.00000 120.000 61,200.00

603-07240  
 

0365 *36 INCH REINFORCED CONCRETE PIPE (JACKED) 66.000 66.000

LF  0.000 0.00

680.00000 66.000 44,880.00

603-07360  
 

0370 INLET TYPE C (5 FOOT) 16.000 16.000

EACH 0.000 0.00

2,900.00000 16.000 46,400.00

604-00305  
 

0375 INLET TYPE C (10 FOOT) 4.000 4.000

EACH 0.000 0.00

3,400.00000 4.000 13,600.00

604-00310  
 

0380 INLET TYPE D (5 FOOT) 4.000 4.000

EACH 0.000 0.00

3,000.00000 4.000 12,000.00

604-00505  
 

0385 INLET TYPE D (10 FOOT) 3.000 3.000

EACH 0.000 0.00

3,600.00000 3.000 10,800.00

604-00510  
 

0390 MANHOLE SLAB BASE (10 FOOT) 0.000 0.000

EACH 0.000 0.00

2,500.00000 0.000 0.00

604-30010  
 

0395 *GUARDRAIL TYPE 3 (6-3 POST SPACING) 17,478.000 17,478.000

LF  0.000 0.00

13.00000 17,478.000 227,214.00

606-00301  
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PCN: 13568-BID    ESTIMATE RUN 12/12/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0015 15:56:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0400 *END ANCHORAGE TYPE 3D 19.000 19.000

EACH 0.000 0.00

480.00000 19.000 9,120.00

606-01340  
 

0405 *TRANSITION TYPE 3G 10.000 10.000

EACH 0.000 0.00

770.00000 10.000 7,700.00

606-01370  
 

0410 *TRANSITION TYPE 3H 1.000 1.000

EACH 0.000 0.00

470.00000 1.000 470.00

606-01380  
 

0415 *END ANCHORAGE (SLOTTED RAIL TERMINAL) 41.000 41.000

EACH 0.000 0.00

1,200.00000 41.000 49,200.00

606-02001  
 

0420 *END POST 155.000 87.000

EACH 68.000 6,120.00

90.00000 155.000 13,950.00

607-00005  
 

0425 *CORNER AND LINE BRACE POST 272.000 215.000

EACH 39.000 3,900.00

100.00000 254.000 25,400.00

607-00010  
 

0430 *FENCE BARBED WIRE WITH METAL POSTS 144,124.000 121,239.000

LF  4,760.000 3,522.40

0.74000 125,999.000 93,239.26

607-01000  
 

0431 FENCE CW MP MCR#5 33,108.000 32,444.000

LF  664.000 1,434.24

2.16000 33,108.000 71,513.28

607-11200  
 

0435 *FENCE (PLASTIC) 2,004.000 2,004.000

LF  0.000 0.00

2.90000 2,004.000 5,811.60

607-11525  
 

0440 *24 FOOT GATE TWIN 1.000 0.000

EACH 0.000 0.00

530.00000 0.000 0.00

607-60324  
 

0445 CURB AND GUTTER TYPE 2 (SECTION II-B) 0.000 0.000

LF  0.000 0.00

10.00000 0.000 0.00

609-21020  
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PCN: 13568-BID    ESTIMATE RUN 12/12/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0015 15:56:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0450 CURB TYPE 6 (SECTION M) 15,468.000 15,468.000

LF  0.000 0.00

3.00000 15,468.000 46,404.00

609-60011  
 

0455 *DELINEATOR (TYPE I) 1,417.000 1,417.000

EACH 0.000 0.00

10.00000 1,417.000 14,170.00

612-00001  
 

0460 *DELINEATOR (TYPE II) 345.000 343.000

EACH 0.000 0.00

11.00000 343.000 3,773.00

612-00002  
 

0465 *DELINEATOR (TYPE III) 198.000 198.000

EACH 0.000 0.00

12.00000 198.000 2,376.00

612-00003  
 

0470 *2 INCH ELECTRICAL CONDUIT CMO #4 0.000 0.000

LF  0.000 0.00

6.00000 0.000 0.00

613-00200  
 

0471 2 IN ELEC COND (80) CMO #4 17,537.000 17,295.000

LF  242.000 1,790.80

7.40000 17,537.000 129,773.80

613-00200  
 

0471 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

0.59000 0.000 0.00

0475 *2 INCH ELECTRICAL CONDUIT (JACKED) CMO #4 3,524.000 3,204.000

LF  320.000 3,040.00

9.50000 3,524.000 33,478.00

613-00201  
 

0480 *WIRING 1.000 1.000

L S 0.000 0.00

30,300.00000 1.000 30,300.00

613-10000  
 

0485 *LIGHT STANDARD METAL (40 FOOT) CMO #4 59.000 59.000

EACH 0.000 0.00

1,600.00000 59.000 94,400.00

613-34400  
 

0485 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,181.00000 0.000 0.00
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PCN: 13568-BID    ESTIMATE RUN

PROJECT: IM 0761-183                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0485 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,279.00000 0.000 0.00

0485 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

1,279.00000 0.000 0.00

0490 *CONCRETE FOUNDATION PAD CMO #4 59.000 59.000

EACH 0.000 0.00

510.00000 59.000 30,090.00

613-40000  
 

0490 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

240.00000 0.000 0.00

0495 *LIGHT STANDARD (TEMPORARY) 4.000 4.000

EACH 0.000 0.00

2,200.00000 4.000 8,800.00

613-50410  
 

0500 *LUMINAIRE HIGH PRESSURE SODIUM (400 WATT) CMO #4 59.000 59.000

EACH 0.000 0.00

400.00000 59.000 23,600.00

613-70400  
 

0500 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

153.90000 0.000 0.00

0505 *SIGN PANEL (CLASS I) 96.000 81.000

SF  0.000 0.00

9.00000 81.000 729.00

614-00011  
 

0510 *SIGN PANEL (CLASS II) 3,444.000 2,698.000

SF  67.000 871.00

13.00000 2,765.000 35,945.00

614-00012  
 

0515 *SIGN PANEL (CLASS III) 4,921.000 1,461.500

SF  239.000 4,063.00

17.00000 1,700.500 28,908.50

614-00013  
 

0520 *STEEL SIGN POST (W 6X12) 93.000 30.000

LF  0.000 0.00

23.00000 30.000 690.00

614-00612  
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PCN: 13568-BID    ESTIMATE RUN 12/12/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0015 15:56:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0525 *STEEL SIGN POST (W 6X15) 169.000 63.000

LF  28.000 756.00

27.00000 91.000 2,457.00

614-00615  
 

0525 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

19.20000 0.000 0.00

0530 *STEEL SIGN POST (W 8X18) 367.000 98.000

LF  0.000 0.00

29.00000 98.000 2,842.00

614-00818  
 

0530 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

20.90000 0.000 0.00

0535 *STEEL SIGN POST (W 8X21) 270.000 73.000

LF  0.000 0.00

33.00000 73.000 2,409.00

614-00821  
 

0535 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

23.60000 0.000 0.00

0540 *STEEL SIGN POST (W 10X22) 89.000 75.000

LF  0.000 0.00

34.00000 75.000 2,550.00

614-01022  
 

0540 MATERIAL ALLOWANCE 0.500

LF  0.000 0.00

24.20000 0.500 12.10

0545 *STEEL SIGN POST (W 10X26) 118.000 0.000

LF  46.000 1,656.00

36.00000 46.000 1,656.00

614-01026  
 

0550 *STEEL SIGN POST (W 12X26) 243.000 43.000

LF  48.000 1,824.00

38.00000 91.000 3,458.00

614-01226  
 

0550 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

26.95000 0.000 0.00
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PCN: 13568-BID    ESTIMATE RUN 12/12/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0015 15:56:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0555 *STEEL SIGN SUPPORT (2-INCH ROUND)(POST & SOCKET) 1,704.000 1,241.000

LF  0.000 0.00

9.50000 1,241.000 11,789.50

614-01502  
 

0555 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

4.30000 0.000 0.00

0560 *STEEL SIGN SUPPORT (2-1/2 INCH ROUND)(POST AND 
SLIPBASE) 

3,602.000 2,914.000

LF  0.000 0.00

22.00000 2,914.000 64,108.00

614-01582  
 

0560 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

15.70000 0.000 0.00

0560 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

15.70000 0.000 0.00

0560 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

16.72000 0.000 0.00

0560 MATERIAL ALLOWANCE 650.000

LF  0.000 0.00

16.72000 650.000 10,868.00

0565 *CONCRETE FOOTING (TYPE 1) 6.000 0.000

EACH 2.000 720.00

360.00000 2.000 720.00

614-03001  
 

0570 *CONCRETE FOOTING (TYPE 2) 10.000 4.000

EACH 4.000 1,680.00

420.00000 8.000 3,360.00

614-03002  
 

0570 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

245.00000 0.000 0.00

0575 *CONCRETE FOOTING (TYPE 3) 20.000 6.000

EACH 0.000 0.00

540.00000 6.000 3,240.00

614-03003  
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PCN: 13568-BID    ESTIMATE RUN

PROJECT: IM 0761-183                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0575 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

314.00000 0.000 0.00

0580 *CONCRETE FOOTING (TYPE 4) 18.000 10.000

EACH 8.000 4,880.00

610.00000 18.000 10,980.00

614-03004  
 

0580 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

361.00000 0.000 0.00

0585 *CONCRETE FOOTING (TYPE 5) 4.000 4.000

EACH 0.000 0.00

850.00000 4.000 3,400.00

614-03005  
 

0585 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

465.00000 0.000 0.00

0590 *CONCRETE FOOTING (TYPE 6) 6.000 4.000

EACH 0.000 0.00

960.00000 4.000 3,840.00

614-03006  
 

0595 *CONCRETE FOOTING (TYPE 7) 10.000 6.000

EACH 0.000 0.00

1,100.00000 6.000 6,600.00

614-03007  
 

0595 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

586.00000 0.000 0.00

0596 FLASHING BEACON MCR 0.000 0.000

EACH 0.000 0.00

1,668.05000 0.000 0.00

614-80000  
 

0600 EMBANKMENT PROTECTOR TYPE 3 53.000 53.000

EACH 0.000 0.00

1,000.00000 53.000 53,000.00

615-00030  
 

0605 *EMBANKMENT PROTECTOR (SPECIAL) 14.000 14.000

EACH 0.000 0.00

650.00000 14.000 9,100.00

615-00150  
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PCN: 13568-BID    ESTIMATE RUN 12/12/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0015 15:56:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0610 15 INCH CULVERT PIPE 2,513.000 2,249.000

LF  264.000 9,240.00

35.00000 2,513.000 87,955.00

617-00015  
 

0615 *DETOUR PAVEMENT 8,292.000 8,192.000

SY  0.000 0.00

22.00000 8,192.000 180,224.00

621-00450  
 

0620 *CONSTRUCTION SURVEYING 1.000 0.950

L S 0.000 0.00

95,000.00000 0.950 90,250.00

625-00000  
 

0625 *MOBILIZATION 1.000 1.000

L S 0.000 0.00

970,457.23000 1.000 970,457.23

626-00000  
 

0630 PUBLIC INFORMATION SERVICES 1.000 0.750

L S 0.000 0.00

7,000.00000 0.750 5,250.00

626-01000  
 

0635 *PAVEMENT MARKING PAINT 363.000 363.000

GAL 0.000 0.00

27.00000 363.000 9,801.00

627-00001  
 

0640 *EPOXY PAVEMENT MARKING 246.000 246.000

GAL 0.000 0.00

64.00000 246.000 15,744.00

627-00005  
 

0645 *FLAGGING 9,023.000 9,023.000

HOUR 0.000 0.00

22.00000 9,023.000 198,506.00

630-00000  
 

0650 *TRAFFIC CONTROL INSPECTION 140.000 94.000

DAY 5.000 465.00

93.00000 99.000 9,207.00

630-00007  
 

0655 *TRAFFIC CONTROL MANAGEMENT 301.000 291.000

DAY 10.000 4,100.00

410.00000 301.000 123,410.00

630-00012  
 

0660 *FLASHING BEACON (PORTABLE) 8.000 7.200

EACH 0.000 0.00

620.00000 7.200 4,464.00

630-80001  
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PCN: 13568-BID    ESTIMATE RUN 12/12/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0015 15:56:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0665 *BARRICADE (TYPE 3 M-B) (TEMPORARY) 9.000 8.100

EACH 0.000 0.00

280.00000 8.100 2,268.00

630-80336  
 

0670 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE A) 80.000 64.800

EACH 0.000 0.00

52.00000 64.800 3,369.60

630-80341  
 

0675 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE B) 100.000 90.000

EACH 0.000 0.00

67.00000 90.000 6,030.00

630-80342  
 

0680 *CONSTRUCTION TRAFFIC SIGN (PANEL SIZE C) 100.000 90.000

EACH 0.000 0.00

67.00000 90.000 6,030.00

630-80343  
 

0685 *CONSTRUCTION TRAFFIC SIGN (SPECIAL) 400.000 360.000

SF  0.000 0.00

20.00000 360.000 7,200.00

630-80344  
 

0690 *PORTABLE MESSAGE SIGN PANEL 2.000 1.800

EACH 0.000 0.00

8,800.00000 1.800 15,840.00

630-80355  
 

0695 *ADVANCE WARNING FLASHING OR SEQUENCING ARROW PANEL (C
TYPE) 

6.000 5.400

EACH 0.000 0.00

930.00000 5.400 5,022.00

630-80358  
 

0700 *DRUM CHANNELIZING DEVICE 342.000 307.800

EACH 0.000 0.00

23.00000 307.800 7,079.40

630-80360  
 

0705 *DRUM CHANNELIZING DEVICE (WITH LIGHT) (FLASHING) 50.000 16.200

EACH 0.000 0.00

47.00000 16.200 761.40

630-80363  
 

0710 *PORTABLE TRAFFIC SPEED MONITOR 2.000 1.800

EACH 0.000 0.00

4,200.00000 1.800 7,560.00

630-80367  
 

0715 CONCRETE BARRIER (TEMPORARY) 1,728.000 1,555.200

LF  0.000 0.00

37.00000 1,555.200 57,542.40

630-80370  
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PCN: 13568-BID    ESTIMATE RUN 12/12/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0015 15:56:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0720 *TRAFFIC CONE 500.000 450.000

EACH 0.000 0.00

10.00000 450.000 4,500.00

630-80380  
 

0725 *TUBULAR MARKER 36 INCH 0.000 0.000

EACH 0.000 0.00

18.00000 0.000 0.00

630-80384  
 

0726 CHANNEL DEV (FIXED) CMO 6 304.000 273.600

EACH 0.000 0.00

79.00000 273.600 21,614.40

630-80391  
 

0726 MATERIAL ALLOWANCE 0.000

EACH 0.000 0.00

14.56000 0.000 0.00

0730 *DELINEATOR (TYPE I) (TEMPORARY) 120.000 73.800

EACH 0.000 0.00

26.00000 73.800 1,918.80

630-80401  
 

0735 *DELINEATOR (TYPE III) (TEMPORARY) 4.000 0.900

EACH 0.000 0.00

26.00000 0.900 23.40

630-80403  
 

0740 *IMPACT ATTENUATOR (TEMPORARY) 4.000 3.600

EACH 0.000 0.00

5,200.00000 3.600 18,720.00

630-85010  
 

0745 F/A MINOR CONTRACT REVISIONS 528,343.200 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70010  
 

0746 F/A ERECTION OF STRUCTURES 3,726.050 3,726.050

F A 0.000 0.00

1.00000 3,726.050 3,726.05

700-70034  
 

0747 F/A PULL BOX  MATERIAL COST MCR 1 8,696.910 8,696.910

F A 0.000 0.00

1.00000 8,696.910 8,696.91

700-70034  
 

0748 F/A FURNISH & INSTALL ELECTRICAL SERVICE MCR 1 36,142.060 36,142.060

F A 0.000 0.00

1.00000 36,142.060 36,142.06

700-70082  
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PCN: 13568-BID    ESTIMATE RUN 12/12/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0015 15:56:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0750 F/A PARTNERING 50,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70011  
 

0755 F/A ASPHALT PAVEMENT INCENTIVE 0.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70012  
 

0760 F/A CONCRETE PAVEMENT INCENTIVE 160,333.000 58,270.930

F A 69,523.150 69,523.15

1.00000 127,794.080 127,794.08

700-70013  
 

0765 F/A FUEL COST ADJUSTMENT 73,061.110 73,061.110

F A 0.000 0.00

1.00000 73,061.110 73,061.11

700-70016  
 

0770 F/A ON-THE-JOB TRAINEE 2,600.000 0.000

EACH 0.000 0.00

1.00000 0.000 0.00

700-70020  
 

0775 F/A OJT COLORADO TRAINING PROGRAM 5,250.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70022  
 

0780 F/A QUALITY INCENTIVE PAYMENT SMOOTHNESS 85,000.000 62,600.000

F A 758.870 758.87

1.00000 63,358.870 63,358.87

700-70025  
 

0785 F/A ESB PROGRAM 7,500.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70028  
 

0790 F/A CONTAMINATED SOIL 30,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70037  
 

0795 F/A EROSION CONTROL 3,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70380  
 

CAT 0200 $134,764.96 11,876,799.83CURRENT AMT 12,768,357.52 $$
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PCN: 13568-BID    ESTIMATE RUN 12/12/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0015 15:56:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 C-21-BN 

0800 REMOVAL OF CONCRETE BOX CULVERT 0.500 0.500

EACH 0.000 0.00

25,000.00000 0.500 12,500.00

202-00020  
 

0805 STRUCTURE EXCAVATION 1,237.000 1,059.000

CY  0.000 0.00

11.00000 1,059.000 11,649.00

206-00000  
 

0810 *STRUCTURE BACKFILL (CLASS 1) 2,536.000 2,536.000

CY  0.000 0.00

21.00000 2,536.000 53,256.00

206-00100  
 

0815 *MECHANICAL REINFORCEMENT OF SOIL 1,651.000 1,651.000

CY  0.000 0.00

28.00000 1,651.000 46,228.00

206-00360  
 

0820 SHORING 0.500 0.500

L S 0.000 0.00

5,000.00000 0.500 2,500.00

206-01750  
 

0825 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 124.440 124.440

TON 0.000 0.00

51.00000 124.440 6,346.44

403-33741  
 

0830 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,476.000 1,476.000

LF  0.000 0.00

45.00000 1,476.000 66,420.00

502-08375  
 

0830 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

26.97000 0.000 0.00

0835 *BLOCK FACING 3,942.000 3,120.000

SF  0.000 0.00

8.50000 3,120.000 26,520.00

504-04410  
 

0840 *WATERPROOFING (MEMBRANE) 756.000 756.000

SY  0.000 0.00

8.50000 756.000 6,426.00

515-00120  
 

0845 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 76.000

LF  0.000 0.00

120.00000 76.000 9,120.00

518-01004  
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PCN: 13568-BID    ESTIMATE RUN

PROJECT: IM 0761-183                   ESTIMATE NO: 0015

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 C-21-BN 

0845 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

60.00000 0.000 0.00

0850 *CONCRETE CLASS B 9.200 9.200

CY  0.000 0.00

260.00000 9.200 2,392.00

601-01000  
 

0855 CONCRETE CLASS D (BRIDGE) 408.300 408.300

CY  0.000 0.00

385.00000 408.300 157,195.50

601-03040  
 

0855 MATERIAL ALLOWANCE STAY IN PLACE DECKING 0.000

CY  0.000 0.00

22.65416 0.000 0.00

0860 *REINFORCING STEEL 1,526.000 804.000

LB  0.000 0.00

0.85000 804.000 683.40

602-00000  
 

0865 *REINFORCING STEEL (EPOXY COATED) 74,353.000 74,353.000

LB  0.000 0.00

0.86000 74,353.000 63,943.58

602-00020  
 

0870 VANE GRATE INLET SPECIAL 1.000 1.000

EACH 0.000 0.00

4,500.00000 1.000 4,500.00

604-25000  
 

0875 *BRIDGE RAIL TYPE 10M 362.000 362.000

LF  0.000 0.00

98.00000 362.000 35,476.00

606-11030  
 

0879 LUMINAIRE (SPECIAL) MCR 1 2.000 0.000

EACH 2.000 5,400.00

2,700.00000 2.000 5,400.00

613-16000  
 

0879 MATERIAL ALLOWANCE 2.000

EACH -2.000 -1,570.00

785.00000 0.000 0.00

0880 *2 INCH ELECTRICAL CONDUIT 181.000 181.000

LF  0.000 0.00

6.00000 181.000 1,086.00

613-00200  
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PCN: 13568-BID    ESTIMATE RUN 12/12/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0015 15:56:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0301 C-21-BN 

0885 *PRESTRESSED CONCRETE I (BT63) 777.000 777.000

LF  0.000 0.00

140.00000 777.000 108,780.00

618-00163  
 

0885 MATERIAL ALLOWANCE DIAPHRAM 0.000

LF  0.000 0.00

2.60618 0.000 0.00

0885 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

105.63000 0.000 0.00

CAT 0301 $3,830.00 620,421.92CURRENT AMT 629,980.62 $$

CAT NO0302 C-21-BO 

0831 ADDED ITEM (FOOT)/ PILING CUTOFFS 0.000 0.000

LF  0.000 0.00

36.00000 0.000 0.00

900-00012  
 

0890 REMOVAL OF CONCRETE BOX CULVERT 0.500 0.500

EACH 0.000 0.00

25,000.00000 0.500 12,500.00

202-00020  
 

0895 STRUCTURE EXCAVATION 1,399.000 1,399.000

CY  0.000 0.00

11.00000 1,399.000 15,389.00

206-00000  
 

0900 *STRUCTURE BACKFILL (CLASS 1) 2,504.000 2,504.000

CY  0.000 0.00

21.00000 2,504.000 52,584.00

206-00100  
 

0905 *MECHANICAL REINFORCEMENT OF SOIL 1,644.000 1,644.000

CY  0.000 0.00

28.00000 1,644.000 46,032.00

206-00360  
 

0910 SHORING 0.500 0.500

L S 0.000 0.00

5,000.00000 0.500 2,500.00

206-01750  
 

0915 *HOT BITUMINOUS PAVEMENT (GRADING S) (75) (PG 64-22) 132.920 132.920

TON 0.000 0.00

51.00000 132.920 6,778.92

403-33741  
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PCN: 13568-BID    ESTIMATE RUN 12/12/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0015 15:56:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 C-21-BO 

0920 *STEEL PIPE PILING (12-3/4 X 0.375 INCH) 1,463.000 1,463.000

LF  0.000 0.00

45.00000 1,463.000 65,835.00

502-08375  
 

0920 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

26.97000 0.000 0.00

0921 ADDED ITEM (FOOT)/ PILING CUTOFF 111.000 111.000

LF  0.000 0.00

36.00000 111.000 3,996.00

900-00012  
 

0925 *BLOCK FACING 4,937.000 4,937.000

SF  0.000 0.00

8.50000 4,937.000 41,964.50

504-04410  
 

0930 *WATERPROOFING (MEMBRANE) 756.000 0.000

SY  0.000 0.00

8.50000 0.000 0.00

515-00120  
 

0935 BRIDGE EXPANSION DEVICE (0-4 INCH) 76.000 76.000

LF  0.000 0.00

120.00000 76.000 9,120.00

518-01004  
 

0935 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

60.00000 0.000 0.00

0940 *CONCRETE CLASS B 37.000 20.300

CY  0.000 0.00

260.00000 20.300 5,278.00

601-01000  
 

0945 CONCRETE CLASS D (BRIDGE) 402.700 402.700

CY  0.000 0.00

385.00000 402.700 155,039.50

601-03040  
 

0945 MATERIAL ALLOWANCE STAY IN PLACE DECKING 0.000

CY  0.000 0.00

22.65416 0.000 0.00

0950 *REINFORCING STEEL 1,521.000 201.000

LB  0.000 0.00

0.85000 201.000 170.85

602-00000  
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PCN: 13568-BID    ESTIMATE RUN 12/12/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0015 15:56:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0302 C-21-BO 

0955 *REINFORCING STEEL (EPOXY COATED) 74,353.000 74,353.000

LB  0.000 0.00

0.86000 74,353.000 63,943.58

602-00020  
 

0960 VANE GRATE INLET SPECIAL 1.000 1.000

EACH 0.000 0.00

4,500.00000 1.000 4,500.00

604-25000  
 

0965 *BRIDGE RAIL TYPE 10M 362.000 362.000

LF  0.000 0.00

98.00000 362.000 35,476.00

606-11030  
 

0969 LUMINAIRE (SPECIAL) MCR 1 2.000 0.000

EACH 2.000 5,400.00

2,700.00000 2.000 5,400.00

613-16000  
 

0969 MATERIAL ALLOWANCE 2.000

EACH -2.000 -1,570.00

785.00000 0.000 0.00

0970 *2 INCH ELECTRICAL CONDUIT 181.000 181.000

LF  0.000 0.00

6.00000 181.000 1,086.00

613-00200  
 

0975 *PRESTRESSED CONCRETE I (BT63) 777.000 777.000

LF  0.000 0.00

140.00000 777.000 108,780.00

618-00163  
 

0975 MATERIAL ALLOWANCE DIAPHRAGM 0.000

LF  0.000 0.00

2.60618 0.000 0.00

0975 MATERIAL ALLOWANCE 0.000

LF  0.000 0.00

105.63000 0.000 0.00

CAT 0302 $3,830.00 636,373.35CURRENT AMT 648,263.35 $$

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0980 FIELD OFFICE (CLASS 2) 1.000 1.000

EACH 0.000 0.00

49,400.00000 1.000 49,400.00

620-00002  
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PCN: 13568-BID    ESTIMATE RUN 12/12/2005

PROJECT: IM 0761-183                   ESTIMATE NO: 0015 15:56:26

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0985 FIELD LABORATORY (CLASS 2) 1.000 1.000

EACH 0.000 0.00

19,200.00000 1.000 19,200.00

620-00012  
 

0990 SANITARY FACILITY 1.000 1.000

EACH 0.000 0.00

2,100.00000 1.000 2,100.00

620-00020  
 

0995 F/A PHONE SERVICE LONG DISTANCE 2,000.000 0.000

F A 0.000 0.00

1.00000 0.000 0.00

700-70220  
 

CAT 0400 $0.00 70,700.00CURRENT AMT 72,700.00 $$

PROJECT TOTAL 142,424.96 $ 13,204,295.10CURRENT AMT 14,119,301.49 $$


